



Disney Two Story Modular Project
Update 1/21/22

Dear Disney Parents and the Community,

This week the project continued with the painting of the building exterior while the classroom flooring installations continued to move forward. Fire alarm wiring is being pulled throughout the new building pathways with other site low voltage wrapping up including the removal of all overhead temporary wiring.

Upcoming focus the next couple weeks remains the completion of the exterior painting, classroom flooring and remaining fire alarm scope.



We continue to look forward to the building completion and the start of site grading, fencing and flatwork.

Expect more exciting information coming soon!
Thank you for your support!

Larry Cross
Director of Facilities