



Disney Construction Q&A Update 1/22/21

Dear Disney Parents and the Community,

I am very pleased to announce that after having received the DSA approval, the project went out to bid on December 24th, 2020. Links to the bidding information have been added to our website and an initial list of prequalified contractors have been posted.

Originally we were scheduled to have our bid opening on January 21, 2021 and award contracts at the board on February 18th, 2021 but we felt it necessary to extend the bid opening from 1/21/21 to 2/18/21 to allow more time for contractors to become prequalified to bid on this project.

Regarding the site work, it's in process. Boxes have been provided to pack up the containers, the district is working on contracting with a Tree Arborist to remove the trees that need to come out and the play equipment contract is in the works to remove that before construction starts.

Once the board approves the successful bidders for the upcoming foundation work, the notices to proceed will be issued and the excavation, compaction and foundation work will begin early March.

Prior to start of construction there will be Town Hall meetings scheduled (virtual of course) to discuss the construction process, possible street closures and no parking on certain days. Look for the notices coming soon!

More information coming soon! As always, Thank you for your support!

Larry Cross
Director of Facilities