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Burroughs HS 

 

   

PROJECT SUMMARY 

REPORT DATE PROJECT NAME 

6-1-19 John Burroughs High School 

STATUS SUMMARY 

Originally budgeted at $6,364,513 the budget was reduced to $5,509,184. The balance of $860,106, resulted from technology equipment savings and cancelling asphalt 

and portable projects. The budget was reallocated to school sites that had increased modular and HVAC costs. To date the total expenditures are $5,504,401.04 

PROJECT OVERVIEW 

CLASSIFICATION % 

DONE 

ORIGINAL 

110M 

BUDGET 

EXPENDITURES 

TO DATE 

 

DESCRIPTION OF COMPLETED SCOPE NOTES 

Fencing 100 20,000 2,280 Minor improvements to baseball fence.  Costs are associated with inspection services. 

MEASURE S PROJECT STATUS REPORT 
 

 John Burroughs High School  

1920 Clark Ave.  

Burbank, CA 91506 

(818) 729-6900 
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Roof Repairs 100 486,225 474,993 The main administration-building roof was replaced. See Appendix C for roof project locations. 

HVAC 100 600,000 1,254,124 The main gym and Brian Hurst gym had HVAC added.  

This project replaced existing swamp coolers. See 

Appendix D for background and specific scope. 

The added budget was due to adding HVAC to gym 

spaces that was not originally budgeted.   

Recycled 

Irrigation 

N/A 26,562 3,797 Recycled Irrigation was provided to the baseball field. District staff provided the labor to make this 

connection. 

EMS 100 325,000 160,742 Energy management was provided at the main gym and 

the Brian Hurst gym. 

Original placeholder budget was to provide EMS 

campus-wide. 

Master Clock 100 25,000 0.00  Placeholder budget but it was deemed that 

upgrades were not necessary to achieve the 

District’s public address standard.  

Fire Alarm 100 50,000 9,488 Provide additional alarm points to support the HVAC 

work in the gyms. 

 

Lighting & LED 100 500,000 783,942 

 

Fluorescent lights in classrooms and some exterior 

overhang lighting fixtures were replaced. See Appendix 

“B” for background and a detailed list, by campus, of 

replaced fixtures. 

After the 2015 estimate, the District decided to 

replace fixtures instead of lamp replacement 

which increased the cost over initial estimates but 

increased lamp life which would reduce 

maintenance costs over time.  

Technology/ 

Network 

Infrastructure 

21st Century 

Telephones 

100 2,334,811 2,227,917 21st Century Classroom systems were installed in all 

instructional classrooms, which included a new 

projector, control system, a pair of classroom speakers 

and a voice-lift microphone system.  New wireless 

access points were installed in every classroom and 

common area to provide campus-wide wireless 

coverage. New copper and fiber optic data cabling was 

installed throughout the campus.  New switches were 

installed in every network closet. A new VoIP telephone 

system was installed and every phone handset replaced 

throughout the campus. 

E-Rate funding was used to cover 60% of the cost 

of new network electronics and saved the District 

a total of $168,352.01.  

 

Bond funds originally allocated to upgrade the 

school’s digital telephone system were put 

towards a District-wide VoIP telephone system 

upgrade. 

Technology/ 

Equipment 

(Computers, E-

Readers) 

100 1,457,160 587,118 New computers were setup for all teachers, office staff, 

libraries and computer labs and teachers also received 

a large touchscreen monitor.  A new document camera 

was also provided as-needed to replace failing or 

obsolete units. 21 student laptop carts were provided to 

the school to support the new ELA book adoption. 

The planned secondary 1:1 student device 

initiative was removed from bond scope due to a 

lack of funding to refresh those devices every 5 

years. 
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DEFERRED PROJECTS 

CLASSIFICATION TENTATIVE BUDGET NOTES 

Asphalt 139,755 Parking lot pulverization and resurface. 

Portables 200,000 Placeholder budget for minor repairs to existing portables. See Appendix E for 2013,2015 and current 

space planning. 

Doors & Hardware 200,000 Funding is under consideration to change classroom lock function and replace damaged doors and door 

hardware. 

ADDED PROJECTS 

CLASSIFICATION BUDGETED/SPENT NOTES 

N/A   

   

DEFERRED PROJECTS 

 

 

CONCLUSIONS 

Even with the improvements accomplished with Measure S, the high quality of physical space in Burbank’s highly regarded and much sought after school district still has 

some short-term, five to ten years, facility needs that are in planning. These plans focus on renovations and replacements for items not addressed in this bond. A long-term 

facilities maintenance plan proposes to document the future maintenance and replacement needs for all of the District's facilities and major equipment. The long-term 

Plan will identify facilities and infrastructures to maintain or replace over the next thirty years.  

 


