



Disney Construction Q&A
Last updated 11/09/20

Dear Disney Parents and the Community,

We have had no new questions over the last week or two but a lot of progress has occurred since the last update.

The Disney project continues to progress through the DSA process, now in its final week of the Back Check process. Silver Creek has completed their submissions to DSA as well as Cannon Design. Without any additional delays we should be out of DSA by the third week of November.

The District and Lundgren Management have begun the process of putting the initial bid packages together for the first stages of the work including excavation, compaction and the foundation work. We want to go out to bid as soon as we receive the stamped DSA set of plans.

More information coming soon!