



**Disney Two Story Modular Project**  
**Update 07/08/22**

Dear Disney Parents and the Community,

This week the contractor continued the grading work with the placement of subbase at the playground area and fire lane. The soils inspector was on site providing continuous inspection and making sure that the subbase reached the specified compaction rating. The formwork at the concrete and mow curbs around the field and play equipment areas has begun and it is expected to be finished in the upcoming week.

Focus for the next couple of weeks will be the completion of punchlist items by Silver Creek, elevator state inspection approval and certification, completion of site grading, installation of irrigation lines at the field area, installation of concrete curbs and mow curbs, and placement of base and asphalt.



Expect more exciting information coming soon!  
Thank you for your support!

Larry Cross  
Director of Facilities